	Progress for the week  9-15 to 9-21
1-carried out testing for Glass transition temperature on sample pellets chosen randomly.

2-carried out the first of 4 concentrations of the Lambda phage silica optimization experiment, all nomenclature of experiments and tubes is in the lab notebook.

3-inspecting pressure in channels using the pressure transducer for the forged channel chips

4-no clean room activity


	 Plans for the week 9-22 to 9-28
1-hand in the channel fixture to the machine shop so that its ready by the end of the following week

2-complete the first experiment of silica optimization running the 4 dilutions of lambda phage DNA

3-get 100um *100*m uniform pictures of silica channels backscatter from SEM to be used with thresholding. 




